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DATE

FILE
o CONTRACT NO.
FROM CO-RTE-PM
FED NO.
CHANGE ORDER NO. |SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (Including this change)
5B CKXX $
CHANGE ORDER AMOUNT
$ -41.200.60 [ ]INCREASE  [X]DECREASE | HEADQUARTERS APPROVAL REQUIRED? [ JYES  [X]NO
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE D ves D o
$ WITH ENVIRONMENTAL DOCUMENTS?
ORIGINAL CONTRACT TIME ADJUSTMENT PREVIOUSLY APPROVED PERCENTAGE TIME ADJUSTED | TOTAL # OF UNRECONCILED
TIME: THIS CHANGE: TIME ADJUSTMENTS: (Including this change) DEFERRED TIME
(Including this change)
DAY(S) -3 DAY(S) DAY(S) %

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

This change order provides for:
Eliminating part of the planned removal of existing barrier rail, wingwalls, pedestrian rail, and chain link fence under Bid Item 10, "Bridge

Removal (Portion);" eliminating the installation of the planned Concrete Barrier (Type 11) under Bid Item 20, "Concrete Barrier (Special);"
and eliminating Bid Item 11, "Reconstruct Metal Railing (Bridge)," completely from the contract.

Reason for Change:

At Location 14 (Kings Avenue OC), structure design engineer John Dillinger has confirmed that the removal of existing barrier rail and
associated components will not be required for installation of the new ADA curb ramps. The barrier rail has been found to be in good
condition and can be left in place.

The ADA curb ramp work can proceed without the above deleted work. However, the reinforcement for the new ADA curb ramps will need to
be doweled into the existing barrier rail. The details for this dowel work will be provided and paid as extra work on a supplemental change

order.

Method of Payment:

Bit Item 11, "Reconstruct Metal Railing (Bridge)," will be eliminated from the contract with no incurred costs. A payment adjustment at
agreed lump sum credit to the Department of (-$34,635.60) for the reduction of work for lump sum Bid Item 10 (LS), "Bridge Removal
(Portion)," and Bid Item 20 (LS), "Concrete Barrier (Special)," is taken.

Backup information and a force account cost analysis supporting the lump sum payment credit are on file in the project records.

Time Adjustment:

This change order will not affect the controlling activity. No time adjustment is warranted.

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233,
TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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DATE
CHANGE ORDER NUMBER SUPPLEMENT NO CONTRACT NUMBER
5B
CONCURRED BY: ESTIMATE OF COST
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE THIS REQUEST TOTAL TO DATE
ITEMS ($6,565.00) ($6,565.00)
PROJECT ENGINEER DATE FORCE ACCOUNT
AGREED PRICE
PROJECT MANAGER DATE ADJUSTMENT ($34,635.00) ($34,635.60)
TOTAL ($41,200.00) ($41,200.60)
FHWA REP. DATE

FEDERAL PARTICIPATION

[ ] PARTICIPATING

[ ] PARTICIPATING IN PART

[ ] NoNE

ENVIRONMENTAL DATE

[ ] NON-PARTICIPATING (Maintenance) [ | NON-PARTICIPATING
MAINTENANCE DATE FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

[ ] CHANGE ORDER FUNDED PER CONTRACT || CHANGE ORDER FUNDED AS FOLLOWS
OTHER (SPECIFY) DATE

FEDERAL FUNDING SOURCE PERCENT

HQ OR DISTRICT PRIOR APPROVAL BY DATE
RESIDENT ENGINEER SIGNATURE DATE






